Spack Planning - Milestone #18425

Obtain Fermilab management buy-in on replacement of the old ecosystem.
11/29/2017 05:17 PM - Christopher Green

Status: Accepted Start date: 12/28/2017
Priority: Normal Due date: 12/28/2017
Assignee: % Done: 0%
Category: Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour
Description

Related issues:

Precedes Spack Planning - Milestone #18426: Obtain agreement in principle fro... Accepted 12/29/2017 12/29/2017
Follows Spack Planning - Milestone #18424: Produce a set of automated tests o... Accepted 12/27/2017 12/27/2017
History

#1 - 12/06/2017 10:49 AM - Christopher Green

- Precedes Milestone #18426: Obtain agreement in principle from all software projects and experimental collabo- rations still using one or more
components of the old system. added

#2 - 12/06/2017 10:49 AM - Christopher Green

- Related to Milestone #18424: Produce a set of automated tests of the ecosystem to guard against regressions introduced during continued
development of its constituent tools. added

#3 - 12/06/2017 10:49 AM - Christopher Green

- Related to deleted (Milestone #18424: Produce a set of automated tests of the ecosystem to guard against regressions introduced during continued
development of its constituent tools.)

#4 - 12/06/2017 10:49 AM - Christopher Green
- Follows Milestone #18424: Produce a set of automated tests of the ecosystem to guard against regressions introduced during continued

development of its constituent tools. added

#5 - 08/27/2018 10:31 AM - Christopher Green

- Status changed from New to Accepted
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